
SAN PEDRO CREEK 
CONTINUING AUTHORITY, SECTION 205 

 
PROJECT LOCATION AND DESCRIPTION: The study area is located in Linda Mar, the 
most populous of the several seaside communities that make up Pacifica, California. San 
Pedro Creek flows northwesterly for four miles through the narrow San Pedro Valley to 
the Pacific Ocean. The valley basin has experienced periodic flood damages caused by 
stream bank overflow from events greater than a 4-year flood. In the mid-1970s, a flood 
control project was found to be economically feasible, but the City was unable to fund its 
share. In 1982, during the most recent severe flood, 183 residential and 10 commercial 
properties suffered $4,000,000 in damages. In 1988 the Corps completed a Section 14 
levee protection project on the north bank of San Pedro Creek, between Highway 1 and the 
Pacific Ocean, to provide protection for the Linda Mar Sanitary Sewer Pump Station. The 
City did some bank protection and bank stabilization along the creek; however, these 
improvements offered only a very small degree of flood protection. During the mid-1990s 
the City obtained several state grants to fund its share of a flood control project and the 
Section 205 study was initiated. In January 1998 a Detailed Project Report, supporting a 
project that increases channel capacity through creation of an excavated wetland/floodplain 
and limited stream bank widening, was completed and approved. Phase I and II 
construction involves excavation, creek realignment from Peralta Street to the east side of 
the Highway 1 Bridge, and excavation and grading to create a connection to a one-acre 
tidal wetland west of the bridge.   
 
TOTAL FUNDING: 
TOTAL COST:      $15,926,000 
FEDERAL COST:     $  5,808,000 
NON-FEDERAL COST:     $10,118,000 

 
TOTAL FEDERAL COST THROUGH FY04: $5,787,000 
FISCAL YEAR 05 BUDGET:   $     21,000 
COST TO COMPLETE:    $              0 
 
FY 04 ACCOMPLISHMENTS: Complete Phase II construction in 1st Quarter. Complete 
draft of Limited Re-evaluation Report/General Re-evaluation Report by 4th Quarter.   
 
FY  05 ACCOMPLISHMENTS: Project should be closed out by FY05. 
 
ISSUES AND OTHER INFORMATION:  Phase I of construction has been completed. 
Evaluation of project costs may require the Corps to reimburse the City of Pacifica for 
approximately $900,000 of project costs. 
 
CONGRESSIONAL INTEREST:  12th District, Rep. Tom Lantos 
 
DISTRICT:  San Francisco 


